

Install Type	Facility Name	Installation Start
SIPS+	GARY, INDIANA	10/17/2025
SIPS+	CORPUS CHRISTI, TEXAS PDF	10/17/2025
SIPS+	PHILADELPHIA PSA	10/17/2025
SIPS+	LANSING, MICHIGAN PDC	10/24/2025
SIPS+	SAINT CLOUD, MINNESOTA PDF	10/31/2025
SIPS+	KNOXVILLE, TENNESEE	10/31/2025
SIPS+	BURLINGTON, VERMONT PDF	10/31/2025
SIPS+	MARGARET SELLERS, SAN DIEGO PDC	10/31/2025
SIPS+	DAYTON, OHIO PDF	11/7/2025
SIPS+	KNOXVILLE, TENNESEE	11/7/2025
SIPS+	GREEN BAY, WISCONSIN	11/14/2025
SIPS+	AMARILLO, TEXAS PDF	11/21/2025
SIPS+	JACKSONVILLE LPC	11/21/2025
SIPS+	HARRISBURG PSA	11/21/2025
SIPS+	SAN ANTONIO, TEXAS SELMA PSA	12/1/2025
SIPS+	SAN ANTONIO, TEXAS SELMA PSA	12/1/2025
SIPS+	RALEIGH, NORTH CAROLINA PDC	1/30/2026
SDUS+	COR-CITRUS STATION	10/17/2025
SDUS+	PASADENA	10/24/2025
SDUS+	CLIFTON-CARRIER ANNEX	10/24/2025
SDUS+	SOUTHEASTERN PA SDC	11/7/2025
SDUS+	DULUTH/NORTH METRO GEORGIA	11/14/2025
SDUS+	BOSTON CHELSEA CARRIER ANNEX	11/14/2025
SDUS+	WALLINGFORD, CT SDC	1/30/2026
SDUS+	CHARLESTON - MAIN OFFICE	1/30/2026
SIPS+	CHARLESTON, WV PDC	2/5/2026
SIPS+	SPRINGFIELD, MO PDC	2/5/2026
SIPS+	TRENTON, NJ PDC	2/5/2026
SDUS+	COL-TWIN RIVERS	2/12/2026
SIPS+	SAINT LOUIS, MO NDC	2/12/2026
SIPS+	GREENVILLE, SC PDC	2/12/2026
SIPS+	BROOKLYN, NY PDC	2/26/2026
SIPS+	TALLAHASSEE, FL PDFF	3/5/2026
SIPS+	CHICAGO LPC (CARDISS COLLINS)	3/5/2026
SIPS+	COLUMBIA, SC PDC	3/5/2026
SIPS+	JACKSON, MS PDC	3/12/2026
SIPS+	COLORADO SPRINGS, CO PDC	3/12/2026
SIPS+	TULSA, OK PDC	3/12/2026
SIPS+	GREENVILLE, SC PDC	3/19/2026
SIPS+	TUCSON, AZ PDC	3/19/2026
SIPS+	SAINT LOUIS, MO NDC	3/19/2026

